

OSH STATE UNIVERSITY



**“The Development of Doctoral
Education and Research Capacities
of Kyrgyzstani Academia”**

DERECKA

DERECKA



**Periodic Report
on implementation of the project
DERECKA
within the first 6 months**

Joint Project: Capacity Building in the Field of
Higher Education ERASMUS+ 2019

Co-funded by the
Erasmus+ Programme
of the European Union



Working group for the DERECKA project

No	Name, Surname, email	Position	Responsibility (WP, tasks according to the work plan)
1 co-ordinator	Roman Kalmatov	Professor. WP Leader	WP1, WP2, WP3, WP4, WP5, WP6
2	Kudayberdi Kozhobekov	Associate Professor. Rector	WP1, WP3, WP4, WP5, WP6
3	Zhanibek Muratov	Professor. Dean	WP1, WP2, WP3, WP5, WP6
4	Taichiev Imamnazar	Professor. Head of department	WP2, WP5
5	Tursunov Dilmurat	Professor. Head of department	WP1, WP2, WP5
6	Akshoola Turusbekova	Associate Professor. Head of department	WP3, WP5
7	Toichieva Begayim	Chief Accountant	WP1, WP5, WP6
8	Imetkul Ismailov	Assistant	WP1, WP5
9	Gulzat Abdykaimova	Assistant	WP1, WP4, WP5

WP1. Preparation

Increasing and fostering competencies of researchers, PhD supervisors & university managers

No	WP1- Actions	Due Date	Responsible	Results
1	Intensive English language course	June 2020	Roman Kalmatov Gulzat Abdykaimova	10 staff with B2 10 trainers with B1
2	Analysis of Phd programme developments in EU and KG	June 2020	Roman Kalmatov Dilmurat Tursunov	Publication
3	Training of PhD administrators and University managers, PhD supervisors in EU	July – August 2020	Roman Kalmatov Zhanibek Muratov	Trained - 2 admin - 4 academic staff
4	Training of PhD supervisors and teaching staff in KG	July 2021	Roman Kalmatov Zhanibek Muratov	
5	Trained trainers teach local staff	January 2021	Roman Kalmatov Zhanibek Muratov	20 staff
6	Equipment of laboratories	September 2020	Roman Kalmatov Begayim Toichueva	Equipment inventory
7	Quality assurance reports	Quarterly	Gulzat Abdykaimova Imetkul Ismailov	Reports, evidence

Report on Intensive English language course in OshSU

- Total number of training participants 24 persons:
 - group A – 14 persons. Students are into beginners and Intermediate (B1);
 - group B (target group) – 12 persons are in Upper- intermediate (B2) with the localization of training university-based.
- The expected terms: from February 17 , 2020 till June 20, 2020
Frequency of lessons: 5 times a week (one lesson 1.5 hours)
Schedule delays related with tendering processes and Quarantine.
- Please, provide the information regarding the participation of the KG consortium members in intensive language course (number of participants, language level, amount of hours per week, duration)

https://www.oshsu.kg/univer/?lg=1&id_parent=8281

- 14 "Total IgE ELISA" Reagent kit for enzyme-linked immunosorbent assay for determination of total IgE in serum and plasma
- 15 "Special IgE-ELISA" Reagent kit for enzyme immunoassay for determination of allergen-specific IgE in blood serum (plasma)
- 16 TTG-IFA, LG-IFA, FSH, STG, HG, Prolactin, PG, etc. (A set of reagents for enzyme-linked immunosorbent assay of thyroid-stimulating hormone, luteinizing, follicle-stimulating, CG, PL, PGR and other hormones in serum and plasma)
- 17 "General and Free PSA-IFA" A set of reagents for enzyme-linked immunosorbent assay for determination of total and free prostate-specific antigen in serum and plasma
- 18 "CRP IFA " (Reagent kit for enzyme-linked immunosorbent assay for serum and plasma C-reactive protein)
- 19 "Total IgG, A, M, I ELISA" (Reagent kit for enzyme-linked immunosorbent assay for total IgG, A, M, I in serum and plasma)
- 20 "Chlamydia-IgG, Ig M, Ig A-trachomatis " "Chlamydia trachomatis kit. "
- 21 "Ureaplasmosis-IgG / IgA / IgM antibodies" Ureaplasma urealyticum kit (based on recombinant antigen).
- 22 Микоплазмоз-IgG/IgA/IgM-антитела "Set for Mycoplasma hominis. "
- 23 Mycoplasmosis-IgG / IgM-pneumoniae "Set for Mycoplasma pneumoniae."
- 24 "Gonorrhea-IgG antibodies "Set for Neisseria Gonorrhoeae.
- 25 "Trichomonos-IgG, Ig M, IgA antibodies "Set for Trichomonas vaginalis.
- 26 HSV-IgG antibodies "Herpes simplex virus kit types 1 and 2."
- 27 "CMV IgG antibodies "Kit for cytomegalovirus."

- 28 "Rubella IgG antibodies "Rubella virus kit.
29 Mumps IgG antibodies "Mumps virus kit."
30 "Brucellosis IgG antibodies" "Set for Brucella antigens"
31 "Leptospirosis-IgG antibodies" "Leptospira antigen kit."
32 "Ascariasis, Toxocariasis, Opisthorchiasis, Giardiasis-IgG antibodies" "Reagent kit for enzyme immunoassay for class G antibodies to Ascaris lumbricoides."
33 "Helico-IgG / IgA antibodies" "A set of reagents for enzyme immunoassay for the identification of individual class G and A antibodies to Helicobacter pylori."
34 "Syphilis antibodies". Reagent kit for enzyme immunoassay for the detection of total antibodies to Treponema pallidum
35 HBsAg "Reagent kit for enzyme immunoassay for the detection of hepatitis B surface HBsAg antigen."
36 TTG, T3, T4, Free T4(quantitative determination of thyroid-stimulating hormone, thyroid hormones in human serum)
37 "AtTG, At TPO" quantitative determination of autoantibodies to thyroglobulin, thyroid peroxidase in human serum
38 Ferritin quantification of ferritin in human serum

WP3. Quality Plan

Quality Assurance for the Project Developments

OshSU quality group

Name, Surname	Occupation	Organization	Contact info (email)
Roman Kalmatov	Professor, Osh State University Project coordinator	Osh State University	krkmkmc@gmail.com
Zhanibek Muratov	Professor, dean of International Medical faculty	Osh State University	jmuratov@oshsu.kg
Tursunov Dilmurat	Professor, project member	Osh State University	dtursunov@oshsu.kg
Gulzat Abdykaimova	Project assistant	Osh State University	abdykaiymova24@mail.ru

WP3. Quality Plan

Quality Assurance for the Project Developments

No	WP3- Actions	Due Date	Responsible	Results
1	Development of quarterly report form	March 2020	Roman Kalmatov	Report forms
2	Establishment of the project QA board	April, 2020	Roman Kalmatov	QA board, minutes
3	Survey of the project participants on every project activity and its results	All time	Roman Kalmatov Zhanibek Muratov	Survey results published on the project website
4	Development of QMS for PhD programmes	December 2022	Roman Kalmatov Zhanibek Muratov	Documentation of KG Universities
5	Interproject coaching	January 2021	Roman Kalmatov Kudayberdi Kozhobekov	Report on the project website
6	QA audit	July 2021	Roman Kalmatov Akshoola Turusbekova	Report on the project website

OshSU sustainability plan

Project should focus on sustainability therefore project results should be used after the end of the funded period.

The sustainability of the project depends upon several aspects, including financial aspect, management, continuity, multiplicity.

1. Financial sustainability is determined by the availability of post-project financing. The OshSU project team may look for various suitable sources of funding as a planned contract with a research organization that requires doctoral programmes for joint research. Achievement of joint programme as a result of cooperation and bilateral agreements between OshSU and EU partner universities.

2. Organizational aspect supposes the preservation of infrastructure and resources, both human and intellectual.

Continuity and sustainability of the project are provided by the OshSU staff (trained within the framework of the project and enhanced their professional capacities, English language knowledge), ensure that ownership of the findings will be used after completing of DERECKA project.

Methodologies developed during the project as curriculum design and course provision, quality assurance, approved tuned & new PhD programmes will lead to managed learning environment and improvement of administration of governing PhD programmes.

Equipped laboratory at OshSU will provide continuous work of laboratories, increasing of research competences of academic staff, involvement of young professionals into research and development.

All of the above will provide licensing and accreditation of PhD program conducting at OshSU.

3. Continuity is considered to be a viable project after the end of the funded period in implementation capacity of intended outcomes and activities after the term of the DERECKA project which will be provided by the following activities of the project: seminars and trainings at OshSU by trainers coached at EU partner universities; quality assurance of programmes; 2 roundtables conducted at national level on PhD programmes. All mentioned above will lead to PhD official recognition by the local education ministries, which in turn will further increase employability and international recognition of graduates.

4. Multiplicity reflects impact of the project onto expanded team of stakeholders. Enhancing research competences of academic staff and building innovative research expertise in Kyrgyzstan will greatly increase research capacities and attractiveness of Kyrgyz Republic for follow-up projects. Increased & improved capacity of OshSU in preparation of PhD degree holders will lead to grown cooperation and networking between EU and OshSU.

5. OshSU project' sustainability also depends on effective use of information resources developed during implementation of the project. This is in turn depending on the dissemination work. So it is therefore necessary to conduct continual activities of project' website, mass-media, printed brochures/leaflets to maintain a body of information relevant to the target group of stakeholders.

WP5. Dissemination

Promotion of PhD Programmes in Kyrgyzstan

№	WP5- Actions	Due Date	Responsible	Results
1	Development of Dissemination & Sustainability Plans	March 31, 2020	Roman Kalmatov All project members	Plans approved (the website)
2	Designing the project website and keeping it alive	May 2020	Roman Kalmatov All project members	Plans approved (the website)
3	Conducting 1 st roundtable with participation of stakeholders	01-04.2021	Roman Kalmatov All project members	Press-release (mass-media news)
4	Conducting 1 st roundtable with participation of stakeholders	01-04.2021	Roman Kalmatov All project members	Press-release (mass-media news)
5	Presentation at conferences, publications	All time	Roman Kalmatov All project members	Conference programs, Photo, publications
6	Final conference	November, 2022	Roman Kalmatov All project members	Press-release (mass-media news)
7	Quality assurance reports	Quarterly	All project members	Reports, evidences

List of responsible persons (PhD administrators & university managers, PhD supervisors & professors) for the training at EU universities

No	Name	Position	Responsibilities
1	Kudaiberdi Kozhobekov	Associate Professor. Rector	Management of PhD studies
2	Bayishbek Osumbekov	Professor. Vice-Rector	Management of PhD studies
3	Idris Kenzhaev	Professor. Vice-Rector	Quality management of PhD studies
4	Roman Kalmatov	Professor. WP Leader	Scientific supervision
5	Zhanibek Muratov	Professor. Dean	Scientific supervision
6	Dilmurat Tursunkulov	Professor. Head of department	Scientific supervision
7	Akshoola Turusbekova	Associate Professor. Head of department	Scientific supervision
8	Abdykerim Kurbanaliev	Professor. Head of department	Scientific supervision

Schedule of dissemination events

No	Name of event	Date
1	Report on DERECKA kick-off meeting to the top-management	03/03/2020
2	Meeting of the project work group	On regular basis
3	Designing the project's page on OshSU's website	June, 2020
4	Updating OshSU's website and dissemination of the project results through mass-media	All time
5	Meeting of the PG education department staff and doctoral students	11/06/2020
6	Participation in conference, organized by OshSU	October, 2020
7	Monitoring the project activities in OshSU	All time



DERECKA

Thank you for your attention!



Co-funded by the
Erasmus+ Programme
of the European Union

Joint Project: Capacity Building in the Field of
Higher Education ERASMUS+ 2019